
Hawaii Coral Program Coordination and Management (C21664) 

Progress Report (April 2013) 
 

 

A. Award Number: NA11NOS4820006  

B. Amount of Award: $71,131   

C. Recipient: University of Hawaii, Social Science Research Institute, Dr. Michael P. Hamnett  

D. Award Title: Hawaii Coral Program Coordination and Management (C21664) 

E. Award Period: January 1, 2012 till April 30, 2013  

F. Period Covered by this Report: January 1, 2012 – April 30, 2013 

 
G. Summary of Progress and Expenditures to Date: When describing the progress of projects, please 
evaluate projects against the scope of work described in the final application submitted to NOAA CRCP 
 
 

 

Projects: 

Project Title: ____Hawaii Coral Program Coordination and Management (C21664) 

Project Status (please x):  No activities to date ____  Planning ____ 

 In progress ____ Completed __x__ 

 

Summary of Project Accomplishments:   

The Social Science Research Institute at the University of Hawaii provided grant management, 

coordination, meeting facilitation, collateral material production, and website design and training from 

January 1, 2012 – April 30, 2013. 

Facilitated coordination of Hawaii Coral Reef Initiative (HCRI) Management Committee and Coral 
Reef Working Group (CRWG) (20%) 

 Facilitated merger discussion of HCRI Management Committee/ Coral Reef Working Group 
(CRWG)/ and division heads into a single executive committee. The groups decided to keep the 
entities separate and use the HCRI management committee as a technical review committee, 
when needed. 

 Discussed new protocols for selecting projects. The HCRI management committee uses peer 
reviewers to rank and comment on the proposals, but it was decided that the CRWG would 
continue to be the review committee for the DAR management grant projects.  

 Executed project selection process for a FY2010 reprogrammed Fisheries Meta-Analysis project, 
FY2011 and FY2012 LBSP placeholder projects 

 Coordinate Funders Roundtable meeting – this task was not pursued, because dialogue with two of 
the major marine funders were taking place through the CRWG and the Makai Watch steering 
Committee. 



 Trained new DAR planner – training was not required, since the new planner was involved in the 
HCRS as the Recreational Impacts to Reef LAS coordinator as well as other roles within the 
HCRS.   

 
Grant Management 

 Assisted with the coordination and management of projects related to the HCRS objectives 

 Work with contracts specialist to ensure grant projects submit final reports and match is calculated 

 FY2010 sub-awards issued to: 
o UH, Hawaii Cooperative Fisheries Unit for “Meta-Analysis of Reef Fish Data in Hawaii” 
o UH, Social Science Research Institute for “Day Use Mooring Buoy project” 

 FY 2011 sub-awards issued to:  
o UH, Law School for the DAR Legal Fellow 
o UH, Sea Grant for “Implementation of the South Kohala Conservation Action Plan (CAP) 
o UH, Social Science Research Institute for “Implementation of the Hawaii Coral Reef 

Strategy”  
o UH, Pacific Studies Cooperative Unit for “Fish and Habitat Monitoring, Year 3” 
o UH, Pacific Studies Cooperative Unit for “Uncovering Coral: Invasive Algae Control 

through Native Grazer Replenishment”  

 Two sub-awards are still in process. Part of the reason for the delay in executing the projects is 
that a new SAC was issued. The language for the “Installation of management practices to reduce 
land-based sources of pollution” SAC was discussed with the state and the NOAA legal 
department before finally being released on February 11, 2013. The SAC language was shared 
with the two projects that would be affected and responses to the SAC were collected from the 
points of contact on those projects. 

o Project 1: Reducing Pollutant Loads: West Maui LBSP ($94,121) - The West Maui 
Watershed Coordinator drafted a proposal. The proposal was put on hold until the 
watershed coordinator could circulate and get comments from the landowners on the SAC. 
As of 3/25/2013, the landowners are still discussing the SAC. 
  

o Project 2: Reducing Pollutant Loads: South Kohalai LBSP ($94,121) - The proposal was 
submitted to NOAA with a request to release the SAC, however that request had to be 
withdrawn due to the new SAC issued on February 11, 2013. New information from the 
project requires DAR to verify the landowner and placement of the fence. A site visit is 
planned for early April. 

 FY 2012 sub-awards issued to: 
o UH, Law School for the DAR Legal Fellow  
o UH, Social Science Research Institute for “Assessment of the Hawaii Coral Reef Strategy” 
o UH, Pacific Studies Cooperative Unit for “Fish and Habitat Monitoring, Year 4” 
o UH, Pacific Studies Cooperative Unit for “Uncovering Coral: Invasive Algae Control 

through Native Grazer Replenishment” (continuation) 

 Two sub-awards are still in process  
o Program: UH, Sea Grant for “Implementation of the South Kohala CAP. On hold until the 

year 1 contract closes at the ending of March 2014. A second contract will be issued from 
April 1, 2014 – March 31, 2015. 
 



o Project 4: $100,000 was set aside for Implementation projects at priority sites. The CRWG 
decided to allocate $50,000 to West Maui and $50,000 to South Kohala.  The West Maui 
watershed coordinator suggested two projects that were priorities in the Honokowai-
Wahikuli Watershed plan: Burn Area Emergency Response Plan & Fire Prevention Plan 
for West Maui ($10,000) and Engineering analysis & stabilization design for Wahikuli 
Gulch, West Maui ($40,000).   The South Kohala CAP team suggested one of their top 
ranked project from the South Kohala CAP: Stream Corridor Assessment for South Kohala 
($50,000). 

 
o Burn Area Emergency Response Plan & Fire Prevention Plan for West Maui ($10,000) - A 

request for written quotation went out at the beginning of February. However two of the 
three bids received were over the threshold for the type of solicitation that was released.  
Therefore, a new solicitation was released on 4/12/2013. The project start date is 
estimated to start in May 2013. 
 

o Engineering analysis & stabilization design for Wahikuli Gulch, West Maui ($40,000) 
NRCS offered to pay for the initial engineering plans, which would have allowed these 
funds to be used to hire a consultant to ensure all the proper permits applications were 
written and completed. However during further discussion with the City and County, they 
estimated the permitting portion of the project would cost about $100,000. Therefore the 
CRWG decided to reallocate these funds to another West Maui project. The CRWG met 
on March 18th, 2013 to discuss projects. The final selection was made ….  The full 
proposal was requested and the sub-award is anticipated to be finalized by xxxx.  

 
o Stream Corridor Assessment for South Kohala ($50,000). The DAR planner is working on 

a draft proposal.  
 

 Consolidated progress reports into one file for submission to NOAA – submitted in April 2012, and 
October 2012 

 
 
Strategy Implementation (Objective completed) 

 Coordinated and support Local Action Strategy (LAS) coordinators by attending Fisheries LAS 
meetings, coordinating Makai Watch Steering Committee meetings, and discussing West Maui 
projects with the West Maui Watershed Coordinator. 

 Supported Makai Watch Steering Committee facilitation of final Strategy document and hiring of the 
State Makai Watch coordinator. Through this effort, the state will have a point of contact at DLNR 
to provide project planning, implementation, monitoring and evaluation to implement the Makai 
Watch Strategic Plan; prepare and facilitate meetings; build and sustain partner relationships; 
develop guidance documents and a framework for drafting and reviewing marine resource rules 
that are part of community stewardship plans; write grant proposals, project reports, public 
information material, and project website pages. 

 Engaged partners through Makai Watch, harbor mitigation efforts, mapping project, social 
marketing effort, Papahanaumokuakea National Monument, National Humpback Whale Sanctuary, 
Hawaii Conservation Alliance, Harold K. Castle Foundation, Conservation International-Fish Trust 



 Coordinated Sharing Session meetings between HCRS projects, state and federal resource 
managers, and academia at DLNR in February 2012 and September 2012. Presentations are 
posted online at: www.hawaiicoralreefstrategy.com  

 Assisted with communication on activities between DLNR staff, during the sharing sessions, harbor 
mitigation efforts,  

 Proposed a symposium at the Hawaii Conservation Conference (July 2012) to share information 
about HCRS’ key projects in the priority sites 

 Assisted Hawaii delegation with US Coral Reef Task Force 
o Participated in US Coral Reef Task Force monthly conference calls 
o Organized a site visit to the West Maui priority site for some USCRTF participants passing 

through Hawaii to the American Samoa meeting. 
o Prepared Hawaii delegation for US Coral Reef Task Force in August – created 2-page 

handout 

 Assisted with finding a replacement for the NOAA Coral Fellow who left a few months earlier.   
 

Hawaii Coral Reef Strategy (HCRS) website and collateral material (Objective completed) 

 Maintained www.hawaiicoralreefstrategy.com website 
 Uploaded progress and final reports to HCRS website 

 Linked the HCRS to the HCRI website 

 Created summary 2-page reports that can be shared with the public  

 Created instruction guides for website maintenance so any new staff can make changes as needed. 
 

West Maui (Objective completed) 
 Attended project management meetings – point of contact for the state DLNR on the Funding Agency 

Support Team (FAST) working group, Public Involvement sub-committee till October 2012 

 Assisted with Steering Committee meetings – point of contact for the state DLNR till October 2012 

 Helped coordinate a press conference announcing the signing of the West Maui cost share agreement and 
the launching of the West Maui Ridge to Reef Initiative. 

 Helped  select West Maui site coordinator 

 Created a WMR2R logo 

 Created a WMr2R 2-page handout 
 Now that the DAR Planner has been hired, she is attending the project management meetings as the DAR 

representative as well as the Sea Web planning meetings. 

 
Other (5%) 

 Assisted DAR Coral Coordinator by discussing other nearshore marine related projects that are 
priority for the state and ways to get those projects executed. 

 Fill outreach requests (if needed) – no requests received 
 
Deliverables 

 Hawaii Coral Reef Strategy (HCRS) website (completed)  

 HCRS 2-pager templates(completed) 

 Bi-annual progress reports (completed) 

 Coordinate at least two Coral Reef Working Group meetings per year (completed) 

 Coordinate two Sharing Session meetings (completed) 
 
 

http://www.hawaiicoralreefstrategy.com/
http://www.hawaiicoralreefstrategy.com/


Management Outcomes  
The regular, state DAR planner position was vacant since November 11, 2011. This project completed 
tasks under the NOAA Coral Grant that the DAR planner would have.  As of October 11, 2012, the planner 
position has been filled. This project continues to support the Hawaii Coral Reef Strategy and the DAR 
planner. 
 

Obstacles or Delays: 
None 

 
Future needs: 
Although the DAR planner position has been filled, there are a few projects that have been identified for 
funding through this grant, but not yet executed. The planner will need assistance executing those projects, 
because she is very busy with other state coral reef related issues. 
 
 
Progress Report Prepared by: ______Risa Minato________________________ 
 
 
Signature of Point of Contact: ______________________________ 
 


